

Team Name: sdmay24-41

Team Members: Amy Hartjen, Logan Schmit, Erik Sandberg, Alex Reynolds, Patrick Origer, Greg Carter, Devin Amdahl

Report Period: November 5 - November 19

Summary of Progress in this Period

In the last two weeks, we completed and closed the following issues:

- Decide Which Testing Frameworks and Libraries to Use
 - Issue(s): #75
 - Clean Up Issue Board
 - Issue(s): #72
 - Research Using Zip Code for Degree Day
 - Issue(s): #68
 - Research What Information Users Should Submit for Degree Day
 - Issue(s): #69
 - Create SQL Script for Generating Schema
 - Issue(s): #36
 - Refactor Backend to Use JPA Repository
 - Issue(s): #13
 - Begin Creating Core API Endpoints
 - Issue(s): #43
 - Meet with Relevant Parties to Close “Waiting” Issues
 - Issue(s): #74
-

Pending Issues

In the last two weeks, we made progress on the following issues and are waiting for review from our team:

- N/A
-

Plans for Upcoming Reporting Period

Issues from the past spring that are being carried over to the current (new) sprint:

- Research Fluid Key Implementation
 - Issue(s): #49
 - Add Basic Structure to UI
 - Issue(s): #76
 - Determine Evaluate Plans for Testing
 - Issue(s): #40
 - Begin Brainstorming More FRs and NFRs
 - Issue(s): #73
 - Create a Work Breakdown Structure (WBS) Using Top-Down Approach
 - Issue(s): #71
 - Add Swagger UI to Project/Create Documentation for First Controller
 - Issue(s): #48
 - Create Schema Spreadsheet for Pests
 - Issue(s): 70
-

Long Term Issues

- Implement Figma Design on Frontend
 - Issue(s): #57
 - Progress Made:
 - Frontend structure has been completed.
 - All components files have been added.
-