

Team Name: sdmay24-41

Team Members: Amy Hartjen, Logan Schmit, Erik Sandberg, Alex Reynolds, Patrick Origer, Greg Carter, Devin Amdahl

Report Period: Oct 23-Nov 5

Summary of Progress in this Period

In the last two weeks, we completed and closed the following issues:

- Create New Box Folder for Thumbnail Photos and Transfer Griffith Buck Images to Server
 - Issue(s): #50
- Create Skeleton for Service
 - Issue(s): #3
- Add New Thumbnail Photos to Spreadsheet and RG Photos on Box
 - Issue(s): #67
- Decide What Application and Web Server Will be Used
 - Issue(s): #46
- Create Schema Spreadsheet for Flower Entity
 - Issue(s): #51
- Create Schema Spreadsheet for Missing Entity
 - Issue(s): #54
- Create Schema Spreadsheet for Color Entity
 - Issue(s): #55
- Create Schema Spreadsheet for Buck Entity
 - Issue(s): #52
- Create Schema Spreadsheet for Regular Entity
 - Issue(s): #53
- Add Pests Relationship to ER Diagram
 - Issue(s): #45
- Select Images Used for Rose Thumbnails (Roses: 1 - 15)
 - Issue(s): #56
- Select Images Used for Rose Thumbnails (Roses: 16 - 30)
 - Issue(s): #65
- Select Images Used for Rose Thumbnails (Roses: 31 - 45)
 - Issue(s): #66
- Select Images Used for Rose Thumbnails (Roses: 46 - 60)
 - Issue(s): #2
- Select Images Used for Rose Thumbnails (Roses: 61 - 75)
 - Issue(s): #62
- Select Images Used for Rose Thumbnails (Roses: 76 - 81, 87, 89, 98 - 104)

- Issue(s): #63
 - Select Images Used for Rose Thumbnails (Roses: 82 - 86, 88, 90 - 97)
 - Issue(s): #64
-

Pending Issues

In the last two weeks, we made progress on the following issues and are waiting for review from our team:

- Create SQL Script for Generating Schema
 - Issue(s): #36
 - Refactor Backend to Use JPA Repository
 - Issue(s): #13
 - Begin Creating Core API Endpoints
 - Issue(s): #43
-

Plans for Upcoming Reporting Period

Issues from the past spring that are being carried over to the current (new) sprint:

- Research Fluid Key Implementation
 - Issue(s): #49
- Implement Figma Design on Frontend
 - Note: This issue needs to be broken down into smaller issues.
 - Issue(s): #57
- Determine/Evaluate Plans for Testing
 - Issue(s): #40
- Add Swagger UI to Project/Create Documentation for First Controller
 - Issue(s): #48

New issues:

- Research Using Zip Code for Degree Day
 - Issue(s): #68
- Research What Information Users Should Submit for Degree Day
 - Issue(s): #69
- Create Schema Spreadsheet for Pests

- Issue(s): #70
 - Create a Work Breakdown Structure (WBS) Using Top-Down Approach
 - Issue(s): #71
 - Clean Up Issue Board
 - Issue(s): #72
 - Begin Brainstorming More FRs and NFRs
 - Issue(s): #73
-