

Team Name: sdmay24-41

Team Members: Amy Hartjen, Logan Schmit, Erik Sandberg, Alex Reynolds, Patrick, Greg Carter, Devin Amdahl

Report Period: Aug 28-Sept 10

### **Summary of Progress in this Period**

In this period, our group started with prototyping a format for the website to gather feedback from the client. We start gathering initial requirements from the client and then discussed the general layout of our project. We used the GitLab issues board to create team goals and individual tasks. Research was done to determine tools that we want to use to develop the frontend, as well as AI applications for photo identification. Initialized project repository and generated skeleton code for frontend/backend.

---

### **Pending Issues**

Clarified weekly meeting times and client meeting dates.

Create defined list of GitLab issues and deadlines

Scheduling availability for advisor meetings

Getting server from ISU

---

### **Plans for Upcoming Reporting Period**

Front end design set up and feedback gathering

Make ER Diagram for backend modeling

Get server requested from ISU

Start of XML conversion program

Research and confirm CI/CD

Convert backend to utilize JPA repository

---